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Abstract. As the value of an IT project can change over time, management is in 
“blind flight” about the state of the project until the project has been re-evaluated. 
As each evaluation causes costs, continuous evaluation is economically unrea-
sonable. Nevertheless, the “blind flight” should not take too long, because the 
project value can considerably deviate from its initial estimation and high losses 
can occur. To trade off costs of re-evaluation and potential loss of project value, 
this paper will elaborate upon an economic model that is able to determine the 
optimal time until re-evaluation considering the risky cash flows of a project. 
Based on a simulation, we find that it makes good economic sense to optimize 
the interval of re-evaluation. Therefore, companies are able to avoid financial 
loss caused by evaluating too early as well as hazarding project value caused by 
evaluating too late. 
Keywords: IT project evaluation, risky cash flows, re-evaluation interval 
1 Introduction 
According to a study from the University of Oxford, one out of six IT projects turns 
out to exceed the planned cost by 200%, and the planned time by 70% [12]. The failure 
of IT projects with high initial investment and huge cost overrun usually do not only 
force top managers to resign, but can also cause devastating problems or even business 
failure to a company [12]. Management should therefore aim at avoiding project failure 
by devising capable project management means. 
In today’s management processes, usually IT projects are only evaluated monetarily 
before the project start in an effort to decide about investment alternatives. Possible 
changes affecting the project’s cash flows are often not considered. As the project’s 
cash flows are influenced by a dynamic environment, the cash flows are risky and the 
project value can change over time. If no re-evaluation is conducted later on, the initial 
evaluation is followed by a “blind flight”, during which management does not know 
about the current state of the project [6]. During this “blind flight”, possible changes 
within a project or in the project’s environment can cause major problems without being 
recognized. Therefore, a high deviation of the project value from its planned value can 
occur, resulting in high losses. If the “blind flight” continues, the possible deviation of 
the initially estimated value increases, as does the potential loss. To consider the chang-
ing circumstances and requirements that influence the risky cash flows of a project, and 
 
 
thus to recognize changes and problems earlier, management should re-evaluate an IT 
project during its runtime from a risky cash flow-based point of view [24]. 
From this perspective, one might conclude that management should continuously 
evaluate an IT project without accepting any “blind flight”. But as each re-evaluation 
consumes time and money, it is economically unreasonable to continuously evaluate a 
project. Management should accept a certain “blind flight” phase to conserve the finan-
cial resources of a company. But the “blind flight” phase should be limited. If it is not, 
the project value can deviate significantly from its initial estimation and the project’s 
value gets out of control. Thus, management faces a trade-off between financial loss 
caused by evaluating too early and hazarded project value caused by evaluating too late.  
Existing frameworks usually do not take into account the risky cash flow-based pro-
ject value in order to determine the point in time for re-evaluation. Therefore, the mon-
etary development of the project is not considered by these procedures, and the project 
cannot be evaluated according to value-oriented principles. Therefore, the optimal time 
until re-evaluation from an economic point of view should be determined. In this point 
in time, there is a balance between financial loss caused by evaluating too early and 
hazarded project value caused by evaluating too late.  
To generate further insights, the aim of this contribution is to develop a formal-de-
ductive economic model to provide an understanding of the importance of determining 
the optimal time until re-evaluation in IT project management. Therefore, we extend 
existing IT project management methods by considering risky cash flows for the opti-
mization of the re-evaluation interval. To the best of our knowledge, there are no sci-
entific papers addressing this question, yet. 
Following a brief review of the essential literature, we develop an economic model 
that allows for a quantitative determination of the optimal time until re-evaluation sub-
ject to simplifying assumptions. Furthermore, we show that a better decision regarding 
the point in time of re-evaluation can be achieved by using the model. To conclude we 
summarize our results and address practical implications, and limitations, as well as 
possible areas of future research. 
2 Literature Overview 
An IT project should be managed as efficiently as possible [23]. For this purpose, it 
is monitored and controlled, and the value of the IT project is determined [28]. Will-
cocks [29] defines project evaluation as “establishing, by quantitative and/or qualitative 
means, the worth of IS to the organization”. Generally, there are several main objectives 
of evaluation. First, if projects are evaluated before the project start, multiple projects 
can be compared, and the organization can choose the most beneficial one [15]. Second, 
evaluation enables controlling and management of an IT project. Performance and the 
deviation from the planned project value can be regularly observed, allowing manage-
ment to consider corrective actions early on in the project [23]. Thus, the effective uti-
lization of the organization’s financial resources can be ensured, and good returns can 
be achieved. Third, by comparing ex post achieved results to ex ante planned values, 
 
 
the company is able to analyze mistakes as well as achievements, and can thus apply 
this information to future projects [6], [10], [11], [24]. 
To implement these objectives, literature offers a wide range of evaluation methods. 
According to Beer et al. [4] an integrated method for evaluation that considers costs, 
benefits, risks and interdependencies should be used. In order to consider those factors 
monetarily, Beer et al. [4] developed a practically applicable, integrated approach 
which focuses exclusively on point in time evaluation. However, Beer et al. [4] state 
that an integrated method for evaluation should comprise the entire lifecycle of an IT 
project. Thus, an IT project should be evaluated before it starts (ex ante), during its 
runtime (ex nunc) and after it ends (ex post) [16].  
Ex ante and ex post evaluation alone might not be sufficient for successful IT project 
management because they do not consider possible changes during the course of a pro-
ject [24]. As changes in a project’s environment can unfavorably affect its successful 
completion [9], they should be managed [17]. Without proper controlling and manage-
ment of those changes, an IT project can be subject to failure, or may have to be aban-
doned [9]. Since each re-evaluation provides additional information, re-evaluation dur-
ing the course of a project is increasingly considered an opportunity to reduce causes 
of failure and might thus improve decision-making [8], [24]. Being aware of the current 
state of a project, a project manager has a chance to successfully turn around, or sensi-
bly abandon an IT project [21]. Furthermore, early warning signs that indicate problems 
can be identified long before project failure. Thus, the deviation of the project value 
can be detected early, and management can then decide more quickly whether and 
which corrective actions they want to take [9], [17]. In contrast, if the project is not 
monitored over time, management is oblivious to the project’s state. To prevent this, IT 
project evaluation over time is required [5], [16], [19], [24]. 
In practice, evaluation is usually conducted by a detailed cost valuation while risks, 
interdependencies and benefits are oftentimes neglected [6]. Furthermore, formal eval-
uation methods are rarely used by practitioners. One of the major reasons is that the 
practical application of formal methods is difficult. The identification and quantifica-
tion of relevant costs and benefits of an IT project are especially challenging tasks [1], 
[4], [26]. Thus, organizations may consider such evaluations to be difficult and costly, 
and may thus refrain from implementation [20]. Another reason may be that managers 
do not understand the importance and economic potential of the evaluation [25]. Fur-
thermore, lack of time, management support and organizational structure can hinder 
formal evaluation [3]. Another problem might be that formal evaluation methods often-
times focus solely on ex ante situations and do not make a statement about at what point 
in time management should re-evaluate an IT project. A missing understanding about 
when to evaluate an IT project appears to be a central issue for managers [16], [24]. In 
literature few statements about the point in time of re-evaluation can be found. If ad-
dressed at all, predetermined review intervals are suggested [9], [18]. 
Most procedures like for example PRINCE2 do not regard the cash flow-based value 
of an IT project. Thus, the risk that the initial project value changes over time and that 
losses due to too early or too late re-evaluation may occur is not addressed. The longer 
a project is not re-evaluated the higher the probability that the project value will deviate 
substantially from its initial value. This deviation influences the project performance as 
 
 
costs and low returns might occur. To take these consequences into account, risky cash 
flows should be considered.   
The procedures of literature and practice mentioned above might not be in line with 
value-oriented principles, because they do not monitor the value contribution of a pro-
ject. They deliver a point in time for re-evaluation that does not regard the development 
and the risk exposure of the project during its runtime. Thus, the project might either 
be re-evaluated too early, when the project value did not essentially deviate from its 
initial value, or too late, when the project value already strongly deviated from the ini-
tial estimation. On the one hand, the project might be re-evaluated at a point in time 
where the probability that the project value considerably changed is low. Thus, re-eval-
uation might not have been necessary from a cash flow-based perspective. Since re-
evaluation utilizes money and time, each re-evaluation consumes value. If the project 
is re-evaluated too early, the company’s resources are unnecessarily spent. Thus, it is 
economically reasonable to accept a certain “blind flight” phase to hold down the costs 
of re-evaluation. On the other hand, if the IT project is re-evaluated too late, the “blind 
flight” phase may continue too long and major issues that might appear during the 
“blind flight” may be discovered too late. Thus, the project value can considerably de-
viate from its initial estimation without being recognized, and management cannot take 
corrective actions. In this case, management hazards project value and high losses may 
occur. Since both too early and too late re-evaluation could potentially consume value, 
we admit that the establishment of a predetermined review interval that does not regard 
the risky cash flows of an IT project might not be a reasonable approach. Therefore, we 
want to extend project evaluation by considering the risky cash flows that picture the 
deviation of the project value from its initial estimation. Thus, we determine the optimal 
time until re-evaluation that ensures that the project is neither re-evaluated too early nor 
too late. For this purpose the following research question is discussed in this article: 
Research Question: What is the optimal time until re-evaluation for an IT project 
based on risky cash flows? 
3 Determination of the Optimal Time until Re-Evaluation 
As a first step to answer this research question, we provide an economic model that 
is able to determine the optimal time until re-evaluation of an IT project for one period, 
considering risky cash flows. It enables the determination of how long the “blind flight” 
is acceptable until the next re-evaluation is necessary.  
3.1 Setting 
IT projects are executed in a dynamic environment. Thus, their value can change 
over time. On the one hand, anticipated changes of an IT project’s circumstances occur 
during its runtime. Thus, the company knows that the project value can deviate from its 
initial estimation. However, the company does neither know how circumstances vary, 
nor which impact the changing circumstances might have on the IT project. On the 
other hand, highly unlikely and completely unexpected events with a possible impact 
 
 
on the IT project can arise, such as natural or economic disasters. The company is not 
able to anticipate these kinds of events. As completely unexpected events require dif-
ferent treatment than anticipated changes, we only consider anticipated changes, while 
very unlikely and completely unexpected events are excluded from contemplation. If 
an unforeseen event occurs, a non-scheduled re-evaluation becomes necessary. 
In the following section, we focus on a situation in which a company wishes to de-
termine the optimal time until re-evaluation for a given IT project, considering antici-
pated changes. Therefore, we determine the time interval during which the project value 
is unlikely to undercut a threshold that is defined by management. 
To determine the monetary project value, different approaches like Earned Value Man-
agement Method [2], Net Present Value (NPV) [14], [30] or the Real Options Theory 
[27] can be taken into account. As the NPV is oftentimes used in practice and literature, 
in the following we use the expected NPV.  
By considering cash flows, the project’s NPV discounted to project start can be calcu-
lated. They contain estimated payouts and incomes that can occur during the entire 
course of the IT project. As all past and future cash flows are taken into account, the 
NPV refers to the entire project progression, and the deviation of the actual project 
value from the planned value can be observed. By using the NPV, the project value 
stays comparable during its entire runtime, and thus performance can be measured mon-
etarily. As the project value especially of very long and complicated projects is influ-
enced by a variety of different factors, the cash flows are uncertain. Figure 1 illustrates 
four possible sample paths of the project’s NPV. Starting from the NPV at a certain 
point in time, the value can follow any of the given, or any other sample path.  
 
Fig. 1. Development of the Project Value over Time 
Risk is depicted by the standard deviation. As positive and negative deviations do 
not meet the expected project value this two-sided risk measure is able to reflect reality. 
While the negative deviation obviously results in less project value for the company, a 
positive deviation is not desired as well. As resources are supposed to be deployed ef-
ficiently freed up resources can be allocated to other projects and improve the efficiency 
of the overall project portfolio. One sided risk measures like the expected shortfall or 
the Value at Risk do not reflect this characteristic. 
 
 
Furthermore, figure 1 shows the threshold for the project 𝜇𝑚𝑖𝑛. In order to manage 
the project in a good way, a threshold that is not supposed to be undercut should be 
defined before the project starts. Thus, management claims that the project value has to 
exceed a pre-defined project value. If this value is undercut, the project can be regarded 
as failed. In this model, the threshold is represented by a certain NPV 𝜇𝑚𝑖𝑛. On the 
basis of investment theory, the smallest acceptable NPV for an investment is zero. A 
project with a NPV that is greater than zero can cause a positive value contribution, and 
thus it is aspired by the company. In contrast to that, 𝜇𝑚𝑖𝑛 here represents the expecta-
tions of the management towards the IT project, and thus can attain any value. 
𝜇𝑚𝑖𝑛 can also be used for damage control. If the project has to be implemented for 
example for regulatory reasons, the project might be accepted even though it has a neg-
ative NPV. In this case, 𝜇𝑚𝑖𝑛 represents the bottom line above which damage caused 
by the IT project is tolerated. Thus, 𝜇𝑚𝑖𝑛 can also be negative. Generally, management 
wants to be informed if 𝜇𝑚𝑖𝑛 is undercut so that corrective actions can be taken in an 
effort to avoid higher losses. 
3.2 Assumptions 
Since the NPV of an IT project is comprised of uncertain cash flows, the NPV is 
uncertain. Because circumstances and requirements of the project change with time, the 
project’s NPV might change as demonstrated in figure 1. Thus, the changing project 
value can be depicted by a stochastic process.  
Assumption 1: The IT project’s NPV follows an arithmetic Brownian motion. 
An arithmetic Brownian motion is a special kind of stochastic process. Especially 
long term projects with a large and complicated scope can be depicted this way as they 
are influenced by many different factors that might behave like they change randomly. 
This behavior is depicted by an arithmetic Brownian motion. To assume an arithmetic 
Brownian motion, however, three requirements have to be fulfilled [7]. 
First, the probability distribution of the future values of the stochastic process only 
depends on its current value, and is not influenced by the past, or by any other infor-
mation. As all available information about the state of the IT project is considered when 
determining the actual project value, no other factors influence this value. Thus, the 
probability distribution for the future value of the IT project can be determined, if the 
current project value is known. 
Second, independent increments exist in the arithmetic Brownian motion. “This 
means that the probability distribution for the change in the process over any time in-
terval is independent of any other (nonoverlapping) time interval” [7]. Due to the vari-
ety of factors influencing the development of an IT project, for reasons of simplifica-
tion, we assume that the probability for the changes in the project value is independent 
of past and future changes.  
Third, changes in the stochastic process are (a) normally distributed and (b) the var-
iance increases linearly over time.  
(a) requires the change of an IT project’s NPV to be normally distributed. As this 
change is a linear transformation of the NPV itself, the IT project’s NPV also has to be 
 
 
normally distributed. As project cash flows are influenced by normally distributed mar-
ket risks as well as other factors, we assume that the cash flows and therewith the NPV 
of the project value is normally distributed. It can be represented by a normally distrib-
uted random variable NPV ~𝑁(𝜇, 𝜎) [14], [30]. The expected value at the point in time 
of the 𝑛-th re-evaluation (𝑛 =  0, 1, 2, … , 𝑁) is given by 𝐸(𝑁𝑃𝑉) =  𝜇𝑛. Risk is con-
ceived as symmetric positive or negative deviation from the given expected value per 
day, and is quantified by the standard deviation 𝜎(𝑁𝑃𝑉) =  𝜎𝑛.  
(b) implies that the variance of the project value is multiplied by the duration of the 
“blind flight”. To model a linear increase, the risk exposure of the project value should 
stay constant over time. Since varying cash flows during and after the end of the project 
occur [6] we state the simplifying assumption that the possible deviation for each time 
interval of the same length remains constant between the points in time of evaluation 
and re-evaluation. The resulting deviation of the project value from its initial estimation 
increases with the length of the “blind flight”, and is therefore multiplied by the dura-
tion thereof. 
As the model exclusively enables one-at-a-time evaluation, the requirements for an 
arithmetic Brownian motion only have to remain valid until the end of an evaluation 
interval. Since an iterative determination of the optimal time until re-evaluation might 
be enabled in a re-evaluation cycle, a re-assessment of the project parameters enables 
an approximately realistic depiction of the real world. Thus, all requirements for an 
arithmetic Brownian motion are met by a one-at-a-time re-evaluation of an IT project. 
To specify the project value, the project’s expected NPV 𝜇𝑛 and the associated risk 
𝜎𝑛 have to be determined. As this is very difficult in reality, Beer et al. [4] tried to 
develop a pragmatic method to determine 𝜇𝑛 and 𝜎𝑛  for an IT project. Those parame-
ters can be determined at any time in the project. Nevertheless, as previously men-
tioned, the changing environment and circumstances continuously modify the project’s 
requirements, and thus influence the project parameters. Since evaluation takes time, 
the input parameters for the model are usually outdated. Furthermore, the process of 
deciding which corrective actions should be taken also requires time. Thus, a time lag 
occurs. However, for reasons of simplification, we state the following assumption. 
Assumption 2: Re-evaluation can be conducted at any time during the project. After 
each re-evaluation, subsequent actions can be taken. Neither re-evaluations nor sub-
sequent actions require time for accomplishment. 
As the subsequent actions are individual and can differ significantly for each project 
we do not focus on this topic in the following.  
3.3 Model 
After having determined the initial project value, its development during the course 
of the IT project is uncertain and the “blind flight” begins. Since the NPV follows an 
arithmetic Brownian motion, a cone that illustrates the deviation of the project value 
over time can be determined. By determining the cone, management knows the value 
range within which the NPV probably deviates during the project and can thus get an 
initial appraisement of its development. 
 
 
For each single point in time, a (1 − 𝑝)-confidence interval for the NPV that indi-
cates in which range the NPV lies with a probability of (1 − 𝑝) can be compiled. 𝑝 ∈
]0; 1[ represents the probability that the project’s NPV at a certain point in time does 
not lie within the confidence interval. Thus (1 − 𝑝) is the probability that the NPV lies 
within the confidence interval. The width of the confidence interval 𝑝, is defined by 
management. 
 
Fig. 2. Determination of the Optimal Time until Re-Evaluation 𝑑∗𝒏+𝟏 
Figure 2 illustrates the (1 − 𝑝)-confidence interval at the point in time of the 𝑛 + 1-
st re-evaluation 𝑡𝑛+1. The part within the interval limits reveals where the expected 
NPV of the IT project lies with a probability of (1 − 𝑝). Consequently, the IT project’s 
expected NPV is smaller than the lower limit of the confidence interval with a proba-
bility of  
𝑝
2
. By determining the lower limit of the confidence interval, management 








= 10%), the project value lies within the confidence interval with a probability 
of 80%. Furthermore, the value lies above the upper limit and below the lower limit of 
the confidence interval with a probability of 10% each (𝑝 = 20%).  
The value of the interval limits depends on two parameters. On the one hand, the 
interval limits are influenced by the value that management chooses for the probability 
𝑝. On the other hand, the limits diverge over time, because the standard deviation 
changes with time. Since the variance 𝜎𝑛
2 grows in proportion to time, the standard 
deviation 𝜎𝑛 increases in proportion to the square root of time √𝑑𝑛+1 [7]. 𝑑𝑛+1 is the 
duration of the “blind flight”, and therefore the time interval from the 𝑛-th until the 𝑛 +
1-st re-evaluation. Thus, the standard deviation in 𝑡𝑛+1 is 𝜎𝑛√𝑑𝑛+1, for example the 
standard deviation of a project increases by the factor 3 in 9 days. 
Because the value of the interval limits also depends on the probability 𝑝, a typical 
measure to determine the value for one point in time is the 𝑘𝜎-range of the normally 
distributed NPV. k measures the deviation from the expected NPV in multiples of 𝜎𝑛. 
Thus, the lower (upper) limit of the confidence interval corresponds to the negative 
 
 
(positive) deviation of the expected NPV. The wider the confidence interval, the smaller 
is the probability that the expected NPV falls short of the lower limit. The value of k 
can be deduced from the distribution function for the standard-normal distribution. 
With 𝛷(𝑥) denoting the standardized normal distribution function, we know for the 
distribution of 𝜇𝑛+1 that 
𝑃(𝜇𝑛 − 𝑘𝜎𝑛√𝑑𝑛+1  ≤  𝜇𝑛+1  ≤ 𝜇𝑛 + 𝑘𝜎𝑛√𝑑𝑛+1) = 2 𝛷(𝑘) − 1 = (1 − 𝑝)      (1) 
Thus, we can deduce, for example, that for a 66%-confidence interval 𝑘=1 and for 
an 80%-confidence interval 𝑘=1.28. By choosing different confidence intervals, man-
agement can decide with which probability the project value can fall short of or exceed 
its limits. To retain generality, we consider the variable k.  
Furthermore, the costs of each re-evaluation 𝑐 should be considered for the determi-
nation of the interval limits, as each evaluation utilizes the company’s resources and 
thus decreases the project value. Therefore, we define the costs of re-evaluation of an 
IT project to be greater than zero (𝑐 > 0). To depict the development of the interval 
limits over time, figure 2 illustrates the resulting cone. The limits of the cone can be 
calculated [7]. The lower limit of the cone is defined as  
𝐿𝐿(𝑑) =  (𝜇𝑛 − 𝑘𝜎𝑛√𝑑𝑛+1) − 𝑐    (2) 
As previously outlined, management does not want the IT project’s NPV to fall short 
of 𝜇𝑚𝑖𝑛. Therefore, the point of intersection between the lower limit of the cone and 
𝜇𝑚𝑖𝑛 is calculated. At this point in time the IT project’s expected NPV does not fall 




(𝜇𝑛 − 𝑘𝜎𝑛√𝑑𝑛+1) − 𝑐 =  𝜇𝑚𝑖𝑛    (3) 
By solving equation (3), we receive a possible solution. 





     (4) 
This possible solution should be checked for validity by verifying whether or not 
?̂?𝑛+1 is smaller than the remaining project term. If ?̂?𝑛+1 is smaller than the remaining 
project term, 𝑑∗𝑛+1 =  ?̂?𝑛+1 becomes the permitted solution and the answer to the re-
search question. If ?̂?𝑛+1 is larger than the remaining project term, the project is com-
pleted without further re-evaluation. If the calculated point in time of re-evaluation can-
not be realized, management should find the next possible point in time of re-evaluation 
before and after. Those two points should be evaluated, compared and the economically 
preferred point in time should be used. The project should be re-evaluated when the 
optimal time until re-evaluation 𝑑∗𝑛+1 according to the risk exposure of a project’s cash 
flows has passed, and corrective actions have potentially become necessary. By adher-
ing to this process, management can recognize problems early enough to avoid large 
losses due to project failure without spending too much money on unnecessarily fre-
quent re-evaluation.  
So far the model enables the determination of the time until re-evaluation of an IT 
project for one-at-a-time re-evaluation. To enable the application to multiple periods 
the model should be integrated into a re-evaluation cycle. Thus, management can apply 
corrective actions after each evaluation period. As corrective actions differ for each 
 
 
project we refrain from specific recommendations to project managers. The application 
of a re-evaluation cycle for evaluating an IT project over time enables project manage-
ment according to value oriented principles. 
4 Model Evaluation 
In the following chapter we want to show that project re-evaluation after the optimal 
time until re-evaluation that regards the risky cash flows of an IT project is economi-
cally more reasonable than re-evaluating a project after a predetermined evaluation in-
terval. Therefore, the following chapter outlines the considerable advantages, which 
can be realized by applying the model presented above based upon simulated data.  
Since a sufficient amount of IT project data for a formal evaluation is hard to acquire, 
we conduct a Monte Carlo simulation to create real world settings by varying the input 
parameters. To show the advantages that can be utilized by applying the developed 
model, we compare the optimal time until re-evaluation (𝑑∗𝑛+1) to non-optimized re-
evaluation intervals (𝑑𝑟𝑒𝑔).  
In the following, we distinguish how and why the optimal time until re-evaluation 
delivers superior results for two settings. On the one hand, if the optimal time until re-
evaluation is undercut, financial loss caused by evaluating too early can occur. On the 
other hand, the company does additionally hazard project value caused by evaluating 
too late. 
 
Fig. 3. Consequences of Non-Optimized Re-Evaluation 
As figure 3 shows, if the point in time for the regular re-evaluation 𝑡𝑟𝑒𝑔1  lies before 
the point in time for the optimal re-evaluation 𝑡∗𝑛+1, the IT project is re-evaluated too 
early. Thus, the company’s resources are unnecessarily spent. The project is re-evalu-
ated even though the “blind flight” did not take long and it is not likely that the project 
value significantly deviates from its initial expectation. The money spent for this early 
evaluation can be described as financial loss. It can be calculated by considering the 
difference between the optimal time until re-evaluation 𝑑∗𝑛+1, and the regular evalua-
tion interval 𝑑𝑟𝑒𝑔 in proportion to 𝑑𝑟𝑒𝑔. As a result of these calculations, the propor-
tional premature evaluation can be identified. To capture the premature evaluation in 
monetary units, we multiply it by the costs of one re-evaluation. Thus, we calculate the 
financial loss caused by evaluating too early with the formula (𝑐
𝑑∗𝑛+1−𝑑𝑟𝑒𝑔
𝑑𝑟𝑒𝑔
). To enable 
a comparison, the financial loss is related to the initial project value. 
If the point in time for the regular re-evaluation 𝑡𝑟𝑒𝑔2  lies after the point in time for 
the optimal re-evaluation 𝑡∗𝑛+1, the IT project is re-evaluated too late (see figure 3) as 
 
 
problems that cause a deviation of the project value from its initial expectation might 
be discovered too late. If management does not recognize the deviation, they hazard 
losing project value, and high losses due to project failure can occur.  
 
Fig. 4. Additionally Hazarded Project Value caused by Evaluating too Late 
If 𝜇𝑚𝑖𝑛 is used as a threshold for the project, the model delivers 𝑑
∗
𝑛+1 as the optimal 
time until re-evaluation. If a regular re-evaluation interval 𝑑𝑟𝑒𝑔  that is longer than 
𝑑∗𝑛+1 is used, the introduced model delivers 𝜇𝑟𝑒𝑔 as the lower limit of the confidence 
interval in 𝑡𝑟𝑒𝑔, which is not undercut with a probability of 10%. Since 𝜇𝑟𝑒𝑔 is smaller 
than 𝜇𝑚𝑖𝑛, the threshold set by the company is undercut (see figure 4). The difference 
between 𝜇𝑚𝑖𝑛 and 𝜇𝑟𝑒𝑔 determines the monetary project value that is additionally haz-
arded 𝜇ℎ𝑎𝑧. This value is not definitely lost, but the risk that 𝜇𝑚𝑖𝑛 is undercut increases. 
To enable a comparison of several IT projects with a different project value, the addi-
tionally hazarded project value also is related to the initial project value. 
To derive conclusions we examine the consequences of non-optimized evaluation 
by means of a Monte Carlo simulation. Thus, we outline two exemplary scenarios (re-
evaluation after 30 and 180 days [24]) that represent regular re-evaluation. During our 
evaluation we used more scenarios which lead to the same conclusion.  
Following the simulation approach of IT projects in Fridgen and Müller [13], we 
simulate 10.000 IT projects with an expected net present value and the associated risk 
(𝜇𝑛, 𝜎𝑛). The model parameters can be found in table 1. 
For each simulated IT project, the optimal time until re-evaluation 𝑑∗𝑛+1 is calcu-
lated. We then calculate the financial loss caused by evaluating too early, and the addi-
tionally hazarded project value caused by evaluating too late for each scenario. 




μn  [10; 10,000] (in thousand €) equal 
σn  [0.05%; 5%] of μn equal 
We set 𝜇𝑚𝑖𝑛 to 75% of 𝜇𝑛. 
𝑝
2
 is supposed to be 10%. 𝑐 is assumed to be 1% of 𝜇𝑛. 
 
 
Table 2 shows, the fraction of the simulated projects that are evaluated too early, as 
well as the average and the highest financial loss caused by evaluating too early as a 
fraction of the initial project value. In general, it can be stated that the shorter the regular 
re-evaluation interval is, the higher the financial loss caused by evaluating too early 
will be. Additionally, table 2 illustrates, as expected, that the shorter the evaluation 
interval, the more simulated projects are evaluated too early.  
Table 2. Financial Loss caused by Evaluating too Early 
Regular 
interval 
Fraction of projects  
evaluated too early 
Average  
financial loss  
Highest  
financial loss  
30 days 62% 6.6% 45.9% 
180 days 19% 2.2% 6.8% 
Table 3 shows the fraction of the simulated projects that are evaluated too late, as 
well as the average and the highest additionally hazarded project value caused by eval-
uating too late as a fraction of the initial project value. It can thus be stated that the 
greater the regular re-evaluation interval is, the more project value is hazarded. Further-
more, as expected, the greater the evaluation interval is, the more likely it is that the 
simulated IT projects will be evaluated too late. 
Table 2. Additionally Hazarded Project Value caused by Evaluating too Late 
Regular  
interval 
Fraction of projects 
 evaluated too late 
Average ad. haz-
arded project value  
Highest ad. haz-
arded project value  
30 days 35% 5.8% 11.1% 
180 days 80% 31.2% 61.9% 
 
As we can see from the model, an optimal point in time for project re-evaluation can 
be identified according to the risk exposure of a project’s cash flows. At this point cor-
rective actions have potentially become necessary. By conducting this procedure, man-
agement can recognize problems early enough to avoid large losses due to project fail-
ure without spending too much money on unnecessarily frequent re-evaluation. There-
fore, the model determines the optimal time until re-evaluation, and thus enhances ex-
isting evaluation methods by a risky cash flow-oriented view. As we derive from the 
model’s evaluation, a company hazards more project value or spends more money than 
necessary if a regular evaluation interval is applied. Thus, we can conclude that the 
determination of the optimal time until re-evaluation considering risky cash flows can 
improve IT project management and therefore preserves financial resources. 
5 Practical Implications, Limitations and Outlook 
When an IT project fails, high losses can occur. Through the progressional evalua-
tion of a project, transparency regarding risky cash flows could help to avoid high 
losses, given that appropriate corrective actions are taken. Best practices already pro-
vide methods to solve some of the application problems, but do not regard the risky 
 
 
cash flows, and therewith also disregard the potential change in project value. This pa-
per provides a guideline for management regarding at what point in time an IT project 
should be re-evaluated. By integrating risky cash flows to determine the optimal time 
until re-evaluation, existing project management approaches can be enhanced by an 
economic aspect. 
The introduced model shows that the development of the project value over time 
should be assessed, and thus issues influencing the project value can be recognized 
early. The evaluation of the introduced model shows that if the predetermined evalua-
tion interval is shorter than the optimal result of the model, the company loses financial 
resources because a re-evaluation is executed even though the risk of high losses for 
the company is low. In this case, the company might lose 7% of the initial project value 
on average for the sole reason that the IT project was re-evaluated too early. If the 
regular evaluation interval is longer than the calculated optimum, the deviation of the 
project value might not be discovered in time, because the “blind flight” takes too long. 
As a result the company additionally hazards project value. If a project is re-evaluated 
after 180 days instead of the optimal time until re-evaluation on average more than 31% 
of the project value is additionally hazarded. By determining the optimal time until re-
evaluation, both effects can be avoided and management can save project value. Thus, 
an economically reasonable model for IT project re-evaluation is provided.  
With regard to the limitations of our findings, we have to mention that the IT pro-
ject’s NPV in the model is regarded as a normally distributed random variable, and 
therefore we use an arithmetic Brownian motion to picture the project progression. 
Nevertheless, an arithmetic Brownian motion might not be able to depict every kind of 
IT project. Other stochastic processes might better be able to depict project progression. 
Moreover, it might be hard to determine the input variables in practice. Since the model 
only enables one-at-a-time determination of the time until re-evaluation, the influence 
of the model on multiple periods cannot be considered. 
As this is a first approach in the direction to determine an optimal time until re-
evaluation future research should extend the model to other stochastic processes in an 
effort to represent e. g. skewed distributions, fat tails, and trends. Furthermore, a Bayes-
ian formulation that considers the foreground knowledge of a manager and newly ar-
riving information might be used to depict the expectations towards the development 
of the project in future research. As the developed model has not yet been exhaustively 
tested with empirical data a computation of the coherences and relationships within the 
model based on real world data should be provided. Furthermore, a sensitivity analysis 
to measure the effect of estimation errors on the model parameters is subject to further 
research. Since the model only enables one-at-a-time determination of the time until re-
evaluation, the influence of the model on multiple periods cannot be considered. A re-
evaluation cycle that enables the repetitive utilization of the introduced model might 
state a first step for the application of the model to multiple periods. Furthermore, future 
research should provide a categorization for the project value and consider corrective 
actions and their consequences.  
Although the model pictures reality in a constrained way, it provides a basis for firms 
to improve their re-evaluation strategies in IT projects by economically considering the 
risky cash flows of an IT project. The model evaluation shows that companies should 
 
 
not stick to fixed evaluation intervals but consider individual ones for their projects. 
Thus, companies might be able to re-evaluate their IT projects more efficiently and 
project management can be improved. Even though it is still difficult to determine the 
relevant input parameter in practice, the model can be used as a guidance for project 
management. The paper furthermore contributes to the scientific knowledge base by 
creating awareness for a practically relevant topic that has not yet been deeply discussed 
in project management literature. Moreover, the model is a theoretically sound econom-
ical approach, which allows for further development, and delivers insights to IT project 
re-evaluation. Thus, IS researchers should further be concerned with the examination 
of model intrinsic correlations and derive further hypotheses for empirical testing.  
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